



Process Plant Start-up and Commissioning



2 - 6 February 2025



Dubai (UAE)

Process Plant Start-up and Commissioning

course code: C8099 From: 2 - 6 February 2025 Venue: Dubai (UAE) - course Fees: 2750 Euro

INTRODUCTION

Start Up and Commissioning of new plant and equipment presents both a major technical and management challenge. An organisation's personnel must familiarise themselves with new equipment, processes and technologies, develop the relevant operating and safety procedures.

This conference addresses in an integrated manner the key activities involved in the safe, effective and timely commissioning and start-up of a new plant or facility. In this programme you will learn:

- About the six key stages of the commissioning process
- How to balance the technical and management challenges of commissioning
- How to deal with machinery and equipment specific commissioning issues
- How to Manage Risks and Solve Problems during commissioning

CONFERENCE OBJECTIVES

- About the six key stages of the commissioning process
- To develop an overall commissioning and plant start-up strategy
- To deal with machinery and equipment specific commissioning issues
- How to manage issues dealing with the commissioning of Electrical, Instrumentation and Utilities Systems
- To develop an overall commissioning management plan, resource plan and budget
- Troubleshooting and Problem Solving strategies which can be applied during commissioning
- How to manage risks associated with commissioning

CONFERENCE METHODOLOGY

Process Plant Start-up and Commissioning is a hands-on, stimulating learning experience. The programme will be highly interactive, with opportunities to advance your opinions and ideas. Participation is encouraged in a supportive environment.

To ensure the concepts introduced during the conference are understood, they will be reinforced through a mix of learning methods, including lecture style presentation, open discussion, case studies, simulations and group work.

CONFERENCE SUMMARY

The need for Plant Start Up and Commissioning is ongoing in any business that is growing, as new plant is added to expand capacity and to replace obsolete technology.

This conference aims to develop employees through exposure to the training and development experience provided by this programme, to build a "cadre" of knowledgeable and skilled staff who will be able to add value through their contributions to any situations involving plant start-up and commissioning.

They will be able to contribute in leadership or operational roles, both with knowledge and skills to

ensure such projects are effectively and efficiently managed in a manner consistent with recognised best practices. A spin off benefit will be their ability to coach and impart learning to their peers and subordinates to the mutual benefit of individuals and organisation.

CONFERENCE OUTLINE

Introduction and Preparation

- Introduction to Process Plant Start Up and Commissioning
- Organisation and Roles
- Supplementary Topics
- Cost Estimation
- Spare Parts Planning

Commissioning Strategy

- Commissioning Strategy
- Mechanical Completion & Integrity Checking
- Pre-commissioning and Operational Testing
- Start-up/Initial Operation, Testing and Acceptance

Process Plant and Machinery Specific Issues

- Process Plant and Machinery Commissioning
- Instrumentation and Control Systems
- Preparing and Isolating Process Plant

Management, Planning and Control

- The Start Up and Commissioning Planning and Control
- A Short-cut Approaches to Planning
- Progress Monitoring and Control
- Earned Value Analysis

Managing Risks During Commissioning

- Trouble Shooting and Problem Solving
- Risk Management
- Managing Safety and Quality
- Conclusion

