



Estimating, Planning & Scheduling of Projects for Oil & Gas Production



21 - 25 April 2025



Amsterdam (Netherlands)

Estimating, Planning & Scheduling of Projects for Oil & Gas Production

course code: E9396 From: 21 - 25 April 2025 Venue: Amsterdam (Netherlands) - course Fees: 4500 Euro

Program Overview

In this program you will learn about...

1. Fundamental Understanding of the Professional Issues.
 1. The Related Technology and Technical Issues
 2. The Management Issues
 3. The Work Processes
 4. Professional Standards
 5. Related Quality Assurance Methodology
2. Aligning your Departmental, Process and Personal Objectives with Organizational Mission, Vision, Strategic Objectives, Quality Policies and Requirements.
3. Specific Areas where you, your section, your department or your organization can take a Leadership Role.

