



Implementing the Post-Award Phase of a Project



2 - 6 June 2025



London (UK)

# Implementing the Post-Award Phase of a Project

course code: P9409 From: 2 - 6 June 2025 Venue: London (UK) - course Fees: 4500 Euro

## Program Overview

In this program you will learn about...

Program provides practical skills in Post-Award: Quality Planning, Contract Compliance and Supervision, Technical Compliance Supervision, and, Effective Closedown Reporting, that will help the participant understand his job implications, responsibilities, processes and their impact on the long term objectives of the organization. The participant will learn about the Good and Best Practices in this area and how to setup a system to ensure these are being implemented on his projects.

## Program Content

1. Project Life-Cycle Processes
2. Relationship of Pre-Award Processes on Post Award Performance
3. Project Risks & Contingencies
4. Project Planning
  1. Owner Plan
  2. Contractor Plan
5. Contingency Planning
6. Quality Planning
  1. Contract Compliance Supervision
  2. Technical Compliance Supervision
1. Claims Management
2. Close Down Reporting
3. Learning from the Project (including building a knowledgebase)
4. Action Plan for the Participant



