





Estimating, Planning & Scheduling of Projects for Oil & Gas Production



21 July - 1 August 2024



a Lumpur (Malaysia)



Estimating, Planning & Scheduling of Projects for Oil & Gas Production

course code: E9396 From: 21 July - 1 August 2024 Venue: Kuala Lumpur (Malaysia) - Royale chulan hotel course Fees: 4500 Euro

Program Overview

In this program you will learn about...

- 1. Fundamental Understanding of the Professional Issues.
 - 1. The Related Technology and Technical Issues
 - 2. The Management Issues
 - 3. The Work Processes
 - 4. Professional Standards
 - 5. Related Quality Assurance Methodology
- 2. Aligning your Departmental, Process and Personal Objectives with Organizational Mission, Vision, Strategic Objectives, Quality Policies and Requirements.
- 3. Specific Areas where you, your section, your department or your organization can take a Leadership Role.









