





Advanced Estimating and Value Engineering Skills



24 - 28 February 2025



Rome (Italy)



# Advanced Estimating and Value Engineering Skills

course code: P9421 From: 24 - 28 February 2025 Venue: Rome (Italy) - course Fees: 4500 Euro

# **Program Overview**

In this program you will learn about...

This program builds on the skills developed in EST200 program. It covers advanced concepts in Estimating including: Information Technology Tools, Quality Assurance Methodology, Contractual Aspects and Management Issues in Effective Estimating and Value Engineering.

This program will build the following skills:

- How to go about preparing estimates ensuring Quality Assurance in Estimate Completeness and Accuracy?
- How to obtain Realistic Cost Estimates?
- Advanced Methodologies for Material Takeoff from Specifications Drawings and Quality Assurance Checks.
- How to ensure that these Estimates have been prepared after application of Value Engineering Analysis.
- How to Setup Estimating Cost Control Early Warning Systems.
- Effective use of Estimating Information Technology Tools Estimating Organizing and Historical Cost Database System Development.
- The Sources of Estimating, Prediction and Value Engineering Information (including that available on the internet) and How to Interpret them to be relevant to your organizations estimating needs.

## **Program Content**

(Subject to Customization by Program Director based on Participant Group) (Program Timings 8:30 AM to 2:30 PM)

## Day 1

- Registration
- Program Introduction
- Program Overview
- Estimating & Value Engineering Problems

## Day 2

- Bidding & Negotiation Issues
- Understanding "Value" for your Organization
- Understanding "Value" for your Customer
- Impact of Contract Conditions on Estimates
- Good Practices in Estimating (Quality Assurance)

#### Day 4

Value Engineered...

Work Scope & Objectives: Physical, Documentation & Strategic





• Planning & Scheduling

## Day 5

• Value Engineered Estimating Methodology

## Day 6

- Computer Tools for Estimating
- Value Engineering Implementation Step-by-Step Methodology
- Quality Assurance in Estimating
- Program Recommendations and Your Action Plan

## Day 7 (Workshop)

- Hands on Preparing an Estimate for a Project using Checklists & Forms
  - Feasibility Project
  - Design Project
  - Construction Project

## Day 8 (Workshop)

• Hands on Value Engineering Analysis for a Project.





